
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 2

DATED 5/04/2009

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 1059-01-040
Project STP 2009(446)HES
Highway FM 1173
County DENTON
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: STP 2009(446)HES       CONTROL: 1059-01-040                   
               COUNTY:  DENTON                                                        
               LETTING: 05/07/2009                                                    
               REFERENCE NO: 0504                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        X  BID INSERTS (SH. NO.: 3-9, 7-9 THRU 9-9                                  ) 
        X  GENERAL NOTES (SH. NO.: H THRU M                                           
                                                                                    ) 
        X  SPEC LIST   (SH. NO.: 1-3 THRU 3-3                                       ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: PLAN SHEETS                                                         
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        BID INSERTS:  SHEET 3-9:  REVISED ITEM 464-2009 DESC CODE TO 464-2026.        
                      SHEET 7-9:  ADDED ITEM 644-2060 WITH A QUANTITY OF 38 EA.       
                      SHEET 8-9:  REVISED ITEM 666-2195 QUANTITY TO 4926 LF.          
                                  REVISED ITEM 678-2001 QUANTITY TO 4926 LF.          
                      SHEETS 7-9 THRU 9-9:  INFORMATION SHIFTED DUE TO THE ABOVE      
                                            CHANGES.                                  
                                                                                      
        GENERAL NOTES:  SHEET H:  ADDED NOTE TO ITEM 400.                             
                        SHEET K:  ADDED NOTES FOR ITEM 504.                           
                        SHEET L:  DELETED NOTE UNDER ITEM 644.                        
                        SHEETS H THRU M:  INFORMATION SHIFTED DUE TO THE ABOVE        
                                          CHANGES.                                    
                                                                                      
        SPECIFICATIONS LIST:  SHEET 1-3:  ADDED STANDARD SPECIFICATION ITEM 504.      
                              SHEETS 2-3 THRU 3-3:  INFORMATION SHIFTED DUE TO THE    
                                                    ABOVE CHANGE.                     
                                                                                      
        PLAN SHEETS:  REVISED SHEET 2.                                                
                      REPLACED SHEETS 13C-13F, 14, 14A.                               
                      ADDED SHEET 100C.                                               
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PROPOSAL SHEET PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.

100 2002 002 PREPARING ROW
DOLLARS

and CENTS

STA 536.010 1

104 2009 REMOVING CONC (RIPRAP)

DOLLARS
and CENTS

SY 81.000 2

110 2002 EXCAVATION (CHANNEL)

DOLLARS
and CENTS

CY 69.100 3

112 2002 SUBGRADE WIDENING (DENS CONT)

DOLLARS
and CENTS

STA 536.010 4

132 2006 EMBANKMENT (FINAL)(DENS CONT)(TY C)
DOLLARS

and CENTS

CY 35,532.000 5

134 2004 BACKFILL (TY A OR B)
DOLLARS

and CENTS

STA 536.010 6

161 2002 001 COMPOST MANUF TOPSOIL (BOS) (4")
DOLLARS

and CENTS

SY 179,770.000 7

162 2002 BLOCK SODDING

DOLLARS
and CENTS

SY 1,100.000 8

164 2023 002 CELL FBR MLCH 

SEED(PERM)(RURAL)(CLAY)
DOLLARS

and CENTS

SY 178,670.000 9

164 2029 002 CELL FBR MLCH SEED(TEMP)(WARM)
DOLLARS

and CENTS

SY 89,335.000 10
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164 2031 002 CELL FBR MLCH SEED(TEMP)(COOL)
DOLLARS

and CENTS

SY 89,335.000 11

168 2001 VEGETATIVE WATERING

DOLLARS
and CENTS

MG 13,344.000 12

341 2011 020 D-GR HMA(QCQA) TY-B PG64-22

DOLLARS
and CENTS

TON 20,116.000 13

341 2014 020 D-GR HMA(QCQA) TY-B PG70-22

DOLLARS
and CENTS

TON 25,304.000 14

341 2050 020 D-GR HMA(QCQA) TY-C PG70-22
DOLLARS

and CENTS

TON 20,243.000 15

400 2008 CUT & RESTORING PAV (ASPH)
DOLLARS

and CENTS

SY 39.400 16

430 2012 CL C CONC FOR EXT STRU (CULV)(3’X 2’)
DOLLARS

and CENTS

LF 38.700 17

430 2019 CL C CONC FOR EXT STRU(CULV)(6’X 4’)

DOLLARS
and CENTS

LF 11.000 18

430 2057 CL C CONC FOR EXT STRUC (CULV)(4’X4’)

DOLLARS
and CENTS

LF 19.000 19

430 2107 CL C CONC FOR EXT STRU (CULV)(10’X4’)

DOLLARS
and CENTS

LF 20.000 20

432 2002 RIPRAP (CONC)(5 IN)
DOLLARS

and CENTS

CY 48.000 21

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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432 2078 RIPRAP (MOW STRIP)(5")(CL A)(FIBER)
DOLLARS

and CENTS

CY 20.300 22

459 2009 GABION MATTRESSES (GALV)(6 IN)

DOLLARS
and CENTS

SY 35.000 23

459 2011 GABION MATTRESSES (GALV)(12 IN)

DOLLARS
and CENTS

SY 82.000 24

462 2010 CONC BOX CULV (6 FT X 3 FT)

DOLLARS
and CENTS

LF 35.000 25

464 2001 RC PIPE (CL III)(12 IN)
DOLLARS

and CENTS

LF 15.000 26

464 2003 RC PIPE (CL III)(18 IN)
DOLLARS

and CENTS

LF 61.000 27

464 2005 RC PIPE (CL III)(24 IN)
DOLLARS

and CENTS

LF 124.000 28

464 2007 RC PIPE (CL III)(30 IN)

DOLLARS
and CENTS

LF 39.000 29

464 2011 RC PIPE (CL III)(48 IN)

DOLLARS
and CENTS

LF 154.700 30

464 2013 RC PIPE (CL III)(60 IN)

DOLLARS
and CENTS

LF 36.000 31

464 2026 RC PIPE (CL IV)(36 IN)
DOLLARS

and CENTS

LF 37.000 32

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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465 2500 001 INLET(COMPL)(DROP)(TY C)(3-GRATE)
DOLLARS

and CENTS

EA 1.000 33

466 2048 WINGWALL (PW)(HW=4 FT)

DOLLARS
and CENTS

EA 2.000 34

466 2050 WINGWALL (PW)(HW=6 FT)

DOLLARS
and CENTS

EA 6.000 35

466 2071 HEADWALL (CH-FW-0)(DIA= 48 IN)

DOLLARS
and CENTS

EA 1.000 36

466 2073 HEADWALL (CH-FW-0)(DIA= 60 IN)
DOLLARS

and CENTS

EA 2.000 37

466 2203 HEADWALL (SPECIAL)
DOLLARS

and CENTS

EA 1.000 38

467 2023 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C)
DOLLARS

and CENTS

EA 2.000 39

467 2049 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C)

DOLLARS
and CENTS

EA 2.000 40

467 2211 SET (TY II)(24 IN)(RCP)(3:1)(C)

DOLLARS
and CENTS

EA 4.000 41

467 2213 SET (TY II)(30 IN)(RCP)(3:1)(C)

DOLLARS
and CENTS

EA 2.000 42

467 2215 SET (TY II)(36 IN)(RCP)(3:1)(C)
DOLLARS

and CENTS

EA 4.000 43

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M

ALT
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467 2284 SET (TY II)(12 IN)(RCP)(6:1)(P)
DOLLARS

and CENTS

EA 16.000 44

467 2285 SET (TY II)(15 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 10.000 45

467 2286 SET (TY II)(18 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 97.000 46

467 2288 SET (TY II)(24 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 58.000 47

467 2290 SET (TY II)(30 IN)(RCP)(6:1)(P)
DOLLARS

and CENTS

EA 6.000 48

467 2294 SET (TY II)(48 IN)(RCP)(6:1)(P)
DOLLARS

and CENTS

EA 1.000 49

480 2001 CLEAN EXIST CULVS
DOLLARS

and CENTS

EA 13.000 50

496 2005 REMOV STR (WINGWALL)

DOLLARS
and CENTS

EA 6.000 51

496 2006 REMOV STR (HEADWALL)

DOLLARS
and CENTS

EA 11.000 52

496 2007 REMOV STR (PIPE)

DOLLARS
and CENTS

LF 148.000 53

496 2042 REMOV STR (SMALL)
DOLLARS

and CENTS

EA 2.000 54

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M
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500 2001 005 MOBILIZATION
DOLLARS

and CENTS

LS 1.000 55

502 2001 033 BARRICADES, SIGNS AND TRAFFIC HAN-

DLING
DOLLARS

and CENTS

MO 15.000 56

506 2001 011 ROCK FILTER DAMS (INSTALL) (TY 1)
DOLLARS

and CENTS

LF 810.000 57

506 2009 011 ROCK FILTER DAMS (REMOVE)
DOLLARS

and CENTS

LF 810.000 58

506 2034 011 TEMPORARY SEDIMENT CONTROL FENCE

DOLLARS
and CENTS

LF 1,800.000 59

512 2017 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 1)

DOLLARS
and CENTS

LF 200.000 60

512 2018 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 2)

DOLLARS
and CENTS

LF 40.000 61

512 2035 001 PORT CTB (STKPL)(LOW PROF)(TY 1)
DOLLARS

and CENTS

LF 200.000 62

512 2036 001 PORT CTB (STKPL)(LOW PROF)(TY 2)
DOLLARS

and CENTS

LF 40.000 63

540 2002 MTL W-BEAM GD FEN (STEEL POST)
DOLLARS

and CENTS

LF 1,930.000 64

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M
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542 2001 REMOVING METAL BEAM GUARD FENCE
DOLLARS

and CENTS

LF 600.000 65

544 2001 GUARDRAIL END TREATMENT (INSTALL)

DOLLARS
and CENTS

EA 20.000 66

544 2003 GUARDRAIL END TREATMENT (REMOVE)

DOLLARS
and CENTS

EA 4.000 67

644 2001 INS SM RD SN SUP&AM TY 10BWG(1) SA(P)

DOLLARS
and CENTS

EA 32.000 68

644 2004 INS SM RD SN SUP&AM TY 10BWG(1) SA(T)
DOLLARS

and CENTS

EA 6.000 69

644 2060 REMOVE SM RD SN SUP & AM
DOLLARS

and CENTS

EA 38.000 70

658 2261 INSTL DEL ASSM (D-SW)SZ  (TYC)GF1(BI)
DOLLARS

and CENTS

EA 25.000 71

658 2360 INSTL OM ASSM (OM-2Z)(RCR)GND(BI)

DOLLARS
and CENTS

EA 32.000 72

662 2067 WK ZN PAV MRK REMOV (W)  4" (SLD)

DOLLARS
and CENTS

LF 1,450.000 73

662 2099 WK ZN PAV MRK REMOV (Y)  4" (SLD)

DOLLARS
and CENTS

LF 1,450.000 74

662 2115 WK ZN PAV MRK SHT TERM (TAB) TY Y-2
DOLLARS

and CENTS

EA 5,532.000 75

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M
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666 2012 REFL PAV MRK TY I (W) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 113,408.000 76

666 2048 REFL PAV MRK TY I (W) 24"(SLD)(100MIL)

DOLLARS
and CENTS

LF 133.000 77

666 2105 REFL PAV MRK TY I (Y) 4" (BRK)(100MIL)

DOLLARS
and CENTS

LF 9,340.500 78

666 2111 REFL PAV MRK TY I (Y) 4" (SLD)(100MIL)

DOLLARS
and CENTS

LF 52,742.200 79

666 2189 PAVEMENT SEALER  4"
DOLLARS

and CENTS

LF 180,951.000 80

666 2195 PAVEMENT SEALER 24"
DOLLARS

and CENTS

LF 4,926.000 81

672 2015 034 REFL PAV MRKR TY II-A-A
DOLLARS

and CENTS

EA 1,130.000 82

677 2001 ELIM EXT PAV MRK & MRKS ( 4")

DOLLARS
and CENTS

LF 1,450.000 83

678 2001 PAV SURF PREP FOR MRK ( 4")

DOLLARS
and CENTS

LF 4,926.000 84

678 2006 PAV SURF PREP FOR MRK (24")

DOLLARS
and CENTS

LF 133.000 85

678 2013 PAV SURF PREP FOR MRK (RPM)
DOLLARS

and CENTS

EA 123.000 86

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M
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730 2001 STRIP MOWING
DOLLARS

and CENTS

AC 10.000 87

752 2025 TREE REMOVAL (24"-30" DIA)

DOLLARS
and CENTS

EA 2.000 88

5049 2002 BIODGRD EROSION CONTROL LOGS (18" 

DIA)
DOLLARS

and CENTS

LF 264.000 89

PROPOSAL SHEET
PROJECT STP 2009(446)HES TxDOT
COUNTY  DENTON FORM 234-B I-61-5M
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Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 
GENERAL NOTES: 

SW3P RESPONSIBILITIES 
 
TxDOT Area of Responsibility 
 
Responsible for the area defined by the limits of the subject project, except for those 
areas utilized and operated by the contractor.  These areas include, though are not 
limited to, areas used for field offices, equipment and/or material storage, and concrete 
or asphalt plants.  
 
TxDOT Operational Responsibility 
 
Responsible for seeking coverage under the TPDES Construction General Permit (CGP) 
and operating the project within the requirements of the CGP for discharging storm water 
from the subject project and to notify MS4 permit holders of the intent to discharge storm 
water.   
 
File a Notice of Termination with TCEQ upon completion of the project when the 
exposed areas have been stabilized with a vegetative cover of at least 70%.   
 
Contractor Area of Responsibility 
 
Responsible for all areas under their direct operational control which includes, though 
not limited to, areas used for field offices, equipment and/or material storage, and 
concrete or asphalt plants.  These areas may be located on or off the subject project’s 
R.O.W. 
 
Contractor Operational Responsibility 
 
Responsible for seeking coverage under the TPDES Construction General Permit (CGP) 
and adhering to all requirements of the permit for discharging storm water from the areas 
under their operational control.  Perform regular inspections, prepare a written report of 
deficiencies, and repair deficiencies within the time frame set forth by the permit.  File a 
Notice of Termination with TCEQ upon completion of the project when the exposed 
areas have been stabilized with a vegetative cover of at least 70%.  
 
Responsible under contractual obligations to TxDOT to install, clean, repair, replace or 
remove sediment and erosion control devices as indicated on TxDOT’s Inspection 
Reports, or as required by daily construction practices, within the time frame set forth by 
the permit.     
 
 
 
 
 
 
 
 

                                                   General Notes Sheet A          



Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 
Specification Data 
 

Table 1:  Soil Constants Requirements 

Plasticity Index Note 
Item Description 

Max Min  

132 Embk(Density 
Control)(Type C) 40 12 1 

 
Note 1:  Material excavated from the project must meet the PI requirements when used 
in the top 10 feet of embankment that supports the pavement structure or other locations 
shown in the plans. Do not use shale and obtain approval to incorporate shaley clay 
produced by the construction project.  
 

Table 2:  Basis of Estimate for Permanent Construction 

Item Description Thickness 
(Avg.) Rate Quantity 

164  Broadcast Seed N/A 50 Lbs/Ac  3691 Lbs 

166 *  Fertilizer (12-12-12) N/A 400 Lbs/Ac  14.8 Ton 

168  Vegetative Watering N/A 240 Mg/Ac  13344 Mg 
341 
341 
341 

 
Hot Mix Asphalt (Ty B)64-22 B 
Hot Mix Asphalt (Ty B)70-22 LU
Hot Mix Asphalt (Ty C)70-22 S 

5” 
2.5”        
2” 

110 
110 
110 

Lbs/SY/In 
Lbs/SY/In 
Lbs/SY/In 

 
20116 
25304 
20243   

Ton 
Ton 
Ton 

* For contractor’s information only 
   For uses of Permanent and Temporary Erosion Control. 
Note: (1) Base material weight based on 1.50 Ton/CY (dry- compacted) 

(2) Asphalt weight based on 110 Lbs/SY/inch 
(3) Subgrade weight based on 1.2  Ton/CY (dry- compacted)  
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Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 

 
Table 3: Hamburg Wheel Test Requirements 

 
Laboratory Mixture Design 

or Trial Batch 
Production and Placement 

Test1 High-
Temperature 
Binder Grade 

Test 
Method Minimum # of Passes @ 

0.5" Rut Depth, Tested 
@122°F 

Minimum # of Passes @ 0.5" 
Rut Depth, Tested @122°F 

PG 64-22 or 
lower  

Tex-242-
F 7,000 7,000 

 
1. The Engineer may accept if no more than 1of the 5 most recent Hamburg Wheel 

tests is below the specified number of passes and the failing test is no more than 
2000 passes below the specified number of passes. 

 
General: 
 
Access will be provided to all business and residences at all times.  Materials, labor and 
maintenance for these temporary accesses will not be paid for directly but will be 
considered subsidiary to the various bid items. 
 
The construction, operation and maintenance of the proposed project will be consistent 
with the state implementation plan as prepared by the Texas Commission on 
Environmental Quality. 
 
The disturbed area for this project, as shown on the plans is 26.5 acres.  However, the 
Total Disturbed Area (TDA) will establish the required authorization for storm water 
discharges.  The TDA of this project will be determined by the sum of the disturbed area 
in all project locations in the contract, and all disturbed area on all Project-Specific 
Locations (PSL) located in the project limits and/or within 1 mile of the project limits.  The 
department will obtain an authorization to discharge storm water from the Texas 
Commission on Environmental Quality (TCEQ) for the construction site as shown on the 
plans, according to the TDA of the project. The contractor will obtain any required 
authorization from the TCEQ for the discharge of storm water from any PSL for 
construction support activities on or off of the project row according to the TDA of the 
project.  When the TDA for the project exceeds 1 acre, provide a copy of the appropriate 
application of permit (NOI, or Construction Site Notice) to the engineer, for any PSL 
located in the project limits or within 1 mile of the project limits. Follow the directives and 
adhere to all requirements set forth in the TCEQ, Texas Pollution Discharge Elimination 
System, Construction General Permit (TPDES, CGP). 
 
This project required permits with environmental resources agencies.  There is a high 
probability that an environmentally sensitive area could be encountered on the 
contractor designated Project-Specific Locations (PSL) for this project (haul roads, 
equipment staging areas, borrow pits, disposal sites, field offices, storage areas, parking 
areas, etc.).  Item 7.19.F, “Project-Specific Locations”, will provide a listing of regulatory 
agencies that may need to be contacted regarding this project.  
 

                                                   General Notes Sheet C          



Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 
Use established industry and utility safety practices to erect signs or structures near any 
overhead or underground utility.  Consult with the appropriate utility company prior to 
beginning such work.   
 
Prior to contract letting, bidders may obtain a free computer diskette or electronic files 
(from the engineer’s office) that contains the earthwork information.  If copies of the 
actual cross-sections, in addition to or instead of the diskette, are requested, they will be 
available at the engineer’s office for borrowing by copying companies for the purpose of 
making copies for the bidder at the bidders expense. This data is for non-construction 
purposes only and it is the responsibility of the prospective bidder to validate the 
enclosed data with appropriate plans, specifications and estimate for the project(s). 
 
Leave all right of way areas undisturbed until actual construction is to be performed in 
said areas. 
 
Underground utilities owned by the Texas Department of Transportation may be present 
within the Right-Of-Way on this project.  For signal, illumination, surveillance, and 
communication & control, call 1-800-DIG-TESS (1-800-344-8377), TxDOT Traffic Signal 
Office (214-320-6682), and TxDOT Freeway Management Office (214-320-4439) for 
locates a minimum of 48 hours in advance of excavation.  For irrigation systems, call 
TxDOT Maintenance Landscape Office (214-320-6205) for locates a minimum of 48 
hours in advance of excavation.  If city or town owned irrigation facilities are present, call 
the appropriate department of the local city or town a minimum of 48 hours in advance of 
excavation. 
 
For the project to be deemed complete, permanently stabilize all unpaved disturbed 
areas of the project with a vegetative cover at a minimum of 70% density for the control 
of erosion.   
 
Repair or replace any structures and utilities that might have been damaged by 
negligence or a failure to have utility locates performed. 
 
Meet weekly with the Inspector to notify him or her of planned work for the upcoming 
week.   
 
Submit pre-letting questions by e-mail or fax as follows: 
Gary Bailey, P.E.                             gbailey@dot.state.tx.us 
Chris Behnke, P.E.      cbehnke@dot.state.tx.us 
Linda Dillon       ldillon@dot.state.tx.us 
 
Fax: (940) 383-2267 
 
The answers will be submitted in the same format in which they are received.  A file 
containing these questions and answers will be available for review at the area 
engineer’s office located at 2624 W. Prairie, Denton, TX 76201. 
 
Material On Hand (MOH) will not be used in calculating partial payments for Mobilization. 
 

                                                   General Notes Sheet D          
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Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 
Provide the Engineer with a copy of all DBE subcontractor agreements prior to 
commencing work. 
 
Item 7: 
 
The Stagegate Checklist conformance inspections will be completed every 14 days. 
 
All Foremen that work on the project will also be required to watch the 20-minute 
Environmental Awareness Training Video but will not be required to take the test. 
Documentation showing that the foremen have viewed the video will be given to the 
Engineer prior to the Foremen working on the project. 
 
Item 8: 
 
This Project will be a Standard Workweek in accordance with Article 8.3.A.4. 
 
Item 100: 
 
The limits of preparing right of way will be measured from Sta. 0+00 to Sta. 58+30, Sta. 
67+00 to Sta. 115+66, Sta. 141+86 to Sta. 420+97, Sta. 424+45 to Sta. 577+08.59 
along the centerline of construction. 
 
Item 104: 
 
Removal of all concrete and structures of the types specified in the plans will be paid for 
under the pertinent bid item.  The removal of other types of obstructions encountered will 
be paid for under Item 100, if applicable. 
 
Items 110 and 132: 
 
Excavation and embankment for driveways and intersections will not be paid for directly, 
but will be considered subsidiary to this item.  
 
Items 110, 112 and 132:  
 
Scarify and loosen the excavated areas, unpaved surface areas, except rock, to a depth 
of at least 8 inches and compact in accordance with the specifications.  
 
Use an approved laboratory to perform tests for sulfate and plasticity index and provide 
results on sources outside the right of way at no additional expense to the department.  
Test soil for sulfate levels in accordance with Tex-145-E.  Contact the engineer for a list 
of approved laboratories.  Notify the engineer 72 hours before sampling and testing 
material. Perform split-sample verification testing with the engineer when directed. The 
engineer will sample and test material produced by the construction project for 
specification requirements or material sources specified in the plans. 
 
Shale is not an acceptable material for embankment.  Do not use shaley clays in 
embankment unless approved in writing. 
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Items 132 and 164: 
 
Perform vertical tracking on slopes to temporarily stabilize soil.  Provide equipment with 
a track undercarriage capable of producing a linear soil impression measuring at least 
12 inches in length by 2 to 4 inches in width by ½ to 2 inches in depth.  Do not exceed 
12 inches between track cleats.  Install continuous linear track impressions where the 
minimum 12 inches in length impressions is perpendicular to the direction of water flow.  
This will not be paid for directly but considered subsidiary to this item. 
 
Item 132: 
 
Earth embankment Type C, is mainly composed of material other than shale.  Furnish 
material that is free from vegetation or other objectionable material and that conforms to 
the requirements of Table 1 (Sheet B).  Furnish material containing sulfate at or below 
the threshold of 5000 parts per million (ppm).  For material with sulfate levels greater 
than 3000 ppm, allow the mixture to mellow for at least three days, or as directed.  Test 
soil for sulfate levels in accordance with Tex-145-E.  Use an approved laboratory to 
perform tests for sulfate and plasticity index and provide results on sources outside the 
right of way to the department.  Contact the engineer for a list of approved laboratories.  
Notify the engineer 48 hours before sampling and testing material. Perform split-sample 
verification testing with the engineer when directed.  The engineer will sample and test 
material produced by the construction project for specification requirements or material 
sources specified in the plans.  The engineer will test material placed or excavated to a 
depth of one foot below and laterally to one foot outside the proposed treatment limit.  
Testing of this material will not be paid for directly, but will be considered subsidiary to 
this item. 
 
Do not use shaley clays in embankment unless approved in writing. 
 
Item 134: 
 
Start backfilling pavement edges as soon as possible after the surface course is started. 
 
Backfill and compact the pavement edges to produce a smooth surface adjacent to the 
pavement with no vertical edges. 
 
Use Type “A” or “B” material to backfill pavement edges.  This material shall consist of 
suitable material that when compacted will support the pavement edge.  Rap is 
considered suitable Type “A” material. 
 
Item 161: 
 
Sequence construction operations to salvage topsoil from one location and spread on 
areas ready to receive topsoil. Keep stockpiling of topsoil to a minimum.  Salvaged 
existing topsoil will be subsidiary to this item. 
 
Use fertile clay or loam from the project site not more than two feet below natural grade. 
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Item 162:  
 
Block sod will be place at cross reinforce concrete pipe/box culvert and at driveway 
station 425+29.  
 
Item 301:  
 
Provide liquid antistripping agents unless otherwise directed.   Provide manufacturer’s 
instruction for liquid antistripping agent.  
 
Add the minimum percentage determined by the manufacturer and try subsequent trials 
at 0.25% increments, unless otherwise instructed by the manufacture.   
 
Item 320: 
 
Material Transfer Device is required. 
 
The use of windrow pick-up equipment is allowed except on the first course of roadway 
material placed over the subgrade.  
 
Item 341 
  
Use aggregate that meets the Surface Aggregate Classification (SAC) requirement of 
Class B. 
 
Minimum requirement for coarse aggregate 5 cycle magnesium sulfate soundness is 
25%.  Meet this requirement for type C hot mix only.    
 
Provide the engineer the opportunity to witness all mixture design tests. The engineer 
may require a retest if not given the opportunity to witness.  
 
Dilution of tack is not allowed.  
 
Provide PG binder 64-22 in Type B mixture for base course and PG binder 70-22 in 
Type B mixture for level up course. 
 
Provide PG binder 70-22 in Type C mixture for surface course. 
 
Hamburg Wheel test requirements for mixes with PG 64-22 shall meet Table 3.  The use 
of RAP is permitted to meet these requirements.  
 
Slope longitudinal faces greater than 1 ¼"To a minimum of 1:1 slope at the end of the 
work period if traffic is able to traverse the joint.  Slope transverse tapers to a minimum 
of 36:1 at the end of the workday.  Remove the taper prior to continuing the milling.   
 
Insure any flow of water is not impeded at the pavement edge or across the surface.  
Added planing up to three feet in width outside the lines and grades of the plans, 
necessary to provide proper drainage, will be subsidiary to the bid item.   
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At driveway locations, taper Ty B HMAC approximately five feet onto driveway to provide 
assess; place surface TY C HMAC a minimum of 10 feet.  Butt joints will be required for 
the surface on existing surfaced driveways or as otherwise approved by the Engineer. 
 
At county road intersections, taper Ty B HMAC approximately five feet; place surface TY 
C HMAC to right-of-way lines.  Butt joints will be required for the surface on these 
locations. 
 
Laydown operations for hot mix asphaltic concrete shall be performed in such a 
sequence that the center joint will be carried along without excess distance of uneven 
surface, not to exceed one day’s operation. 
 
Provide a material transfer device with remixing equipment. The device will provide a 
continuous, uniform mixture flow to the asphalt paver that includes a pug mill, variable 
pitch augers, or variable diameter augers operating under a storage unit with a minimum 
capacity of 20 tons.   
 
Item 400: 
 
Structural Excavation is not paid for directly but is considered subsidiary to pertinent 
Items.  
 
Use 12'' Minimum PG binder 70-22 in Type B for restoring pavement. 
 
Item 421: 
 
Furnish mix designs to the Engineer in a format compatible to the latest version of the 
Department’s Construction Management System (Site Manager).  Mix Design templates 
will be provided by the Engineer. 
 
Provide sulfate resistant concrete for box culverts. High performance concrete meets the 
requirement for sulfate resistant concrete when Class C fly ash and Type I cement is not 
used in the mix design.   
 
Provide a digital hydraulic compression testing Machine and accessories. The machine 
shall have a minimum testing range of 2500 pounds force to 250,000 pounds force with 
a hydraulic switching valve to allow for rapid advancing, hold, controlled advancing and 
rapid retracting. The machine shall have a load cell to measure compressive forces 
within the testing range and shall be calibrated and verified in accordance with ASTM 
latest version.  The Machine can meet or exceed the following when approved by the 
Engineer: 
  
ELE International ACCU-TEK250 Digital Compression Tester including accessories or 
Forney F-250EX Standard Compression Machine including accessories or TxDOT 
approved equal.  
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Air-entrain all concrete except for Class "B". For structural concrete, if the air content is 
more than 1.5% below the required air, follow manufacturer recommendations to add the 
necessary approved air bags to increase the air content at the job site. Limit the adding 
of air bags in the field to one trial.  Do not reject the load of concrete due to low air 
content; accept concrete based on strength tests.       
 
Item 464: 
 
The concrete collars and the connections of pipes to existing or proposed concrete 
boxes or pipe will not be paid for directly but will be considered subsidiary to the various 
bid items. 
 
Place new parallel reinforce concrete pipe to match proposed flow line unless otherwise 
noted on plans. 
 
Excavation special will be for back slope of proposed structures as shown on plans. 
 
Items 496 and 506: 
 
When demolishing a structure/s that span the Waters of Texas or a designated wetland, 
take all practicable precautions to prevent debris from being discharged into the water or 
within the boundaries of the wetland.  Install Best Management Practices before 
demolition begins and maintain them during the demolition.  Remove any debris or 
construction material that escapes containment devices and are discharged into the 
restricted areas, before the next rain event or within 24 hours of the discharge. 
 
Item 502: 
 
Provide written proposed lane closure information by 1:00 pm on the business day prior 
to the proposed closures.  Do not close lanes when this requirement is not met.   
 
When excavation is required next to a pavement lane carrying traffic and the widening is 
not completed by the end of the work day, backfill against the edge of the pavement with 
at least a 3:1 slope using an acceptable material to support vehicular traffic.  Carefully 
remove and dispose of this material when work resumes.  Backfilling pavement edges, 
and the materials required for the work will be subsidiary to this item.   
 
Erect a Type III barricade immediately in front of or at each end of all stockpiles that are 
less than 30 feet from the edge of any traveled lane.  Place one Type 2 Object Marker 
(OM-2Y) alongside the stockpile for every 100 feet of stockpile length.   
 
Place barricades and signs in locations that do not obstruct the sight distance of drivers 
entering the highway from driveways or side streets.   
 
Provide rectangular shape (CW12-2P) Temporary Clearance Signs on all bridges where 
the existing vertical clearance has changed.  Install Signs to the satisfaction of the 
Engineer prior to opening to traffic.  Plywood sign blanks will have minimum dimensions 
of 84" X 12".  Work performed and materials are subsidiary to this item. 
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Do not commence work on the road before sunrise.  Do not operate or park any 
equipment/machinery closer than 30 feet from the traveled roadway after sunset unless 
authorized by the engineer.   
 
When moving unlicensed equipment on or across any pavement or public highways, 
protect the pavement from all damage using an acceptable method.   
 
Provide 1 shadow vehicle equipped with truck mounted attenuators as shown on the 
traffic control plan.   
 
Traffic Control Plans with Lane Closures causing backups of 20 minutes or greater in 
duration will be modified by the Engineer. 
 
Limit lane closures along FM 1173 to the hours between 8:30 am and 3:30 pm.  Work in 
other areas of the project is not restricted to this time frame.   
 
SUGGESTED SEQUENCE OF WORK 
 

1. PLACE TRAFFIC CONTROL DEVICES AS SHOWN ON PLANS. 
 
2. CONSTRUCT PROPOSED RCP AND BOX CULVERT WIDENINGS LT AND 

RT OF FM 1173 CENTERLINE AS SHOWN ON PLANS. 
 

3. PERFORM THE SUBGRADE WIDENING LT OF FM 1173 CENTERLINE.  A 
MAXIMUM 3:1 SLOPE AT THE PAVEMENT EDGE IS TO BE INTACT AT 
THE END OF EACH DAY’S OPERATIONS. 

 
4. REMOVE THE 3:1 SLOPE FOR ONE DAY’S RUN IN ADVANCE.  PLACE 

TY B HMAC BASE FOR ONE DAY’S PRODUCTION.  PULL UP THE 
EXISTING MATERIAL ADJACENT TO THE PAVEMENT EDGE TO A 
MAXIMUM 3:1 SLOPE THE SAME DAY THE HMAC IS PLACED.  PLACE 
EMBANKMENT AS CONFORMS ON THE PROPOSED CROSS SECTION. 

 
5. REPEAT STEPS 3-4 RT OF FM 1173 CENTERLINE AS SHOWN ON PLANS. 

 
6. APPLY TY B HMAC LEVEL UP. 

 
7. APPLY TY C HMAC SURFACE TREATMENT, BACKFILL PAVEMENT 

EDGES, PLACE FINAL PAVEMENT MARKINGS, MARKERS, SIGNS, 
COMPOST MANUFACTURED TOPSOIL AND PLACE SEEDING. 

 
8. REMOVE TRAFFIC CONTROL DEVICES. 
 
9. PERFORM GENERAL CLEANUP. 
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Item 504: 
 
For the Type “E” Field Office, provide a minimum of six hundred (600) square feet of 
gross floor area partitioned into a minimum of three rooms and furnished with doors, 
floor covering and a minimum of two windows in each room. Reinforce doors and 
windows with burglar bars or similar protection.  The bathroom needs to be at least 6 ft X 
7 ft with running water. Provide a storage closet a minimum of 3 ft x 3 ft with a secure 
lock. The building must have one exterior door per room. Provide steps with non slip 
coating to these doors with hand railings. Provide two desks, one computer desk and a 
4-drawer metal filing cabinet.   
 
Provide one asphalt mix control laboratory (Type D) at each asphalt mixing plant used 
for this project. Meet the dimensional requirements specified for a Field Laboratory 
(Type A) for the Asphalt Mix Control Laboratory (Type D).  
 
Provide a 10 lb Type A, B, C fire extinguisher for each room of all facilities furnished 
under this item. 
 
Provide an all weather parking area for state vehicles adjacent to the field office with a 
minimum size parking area of 60 ft X 40 ft and adequate security lighting. Enclose this 
parking area with a 6-ft high fence and provide a lockable vehicle gate. These items are 
not paid for directly and considered subsidiary. 
 
The field office and required furnishings provided must be equivalent or better in quality 
to that utilized for the contractor’s field office. 
 
Provide a weatherproof wage board that is of sufficient size for all required paperwork. 
 
Maintain all field offices as directed by the engineer. 
 
Provide sealed bottled water, a bottled water cooler and disposable paper cups in each 
Lab and in the Field Office. 
 
Item 506:    

 
If temporary construction stream crossings are allowed under a Nationwide Permit, 
submit in writing for approval the type and location of each temporary stream crossing.  
Use temporary bridges, timber mats, or other structurally sound and non-eroding 
material for temporary stream crossings.  A temporary culvert crossing will consist of 
storm sewer pipes and 4- to 8-inch nominal size rock.  Temporary stream crossings 
must not cause more than minimal changes to the hydraulic flow characteristics of the 
stream, increase flooding, or cause more than minimal degradation of water quality.  
Remove the temporary stream crossings in their entirety and return the affected areas to 
their pre-existing elevation.  All work and materials use for temporary construction 
stream crossings will not be paid for directly but are subsidiary to pertinent Items. 
 
SW3P Maintenance Reports are made every seven calendar days.  Make corrections as 
soon as possible before the next anticipated rain event or within seven calendar days 
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after being able to enter the site to work for each BMP.  A BMP site being "Too Wet to 
Work" is the only acceptable reason for not accomplishing the corrections with the seven 
calendar day time limit and should be thoroughly documented on Form 2118.  If 
maintenance corrections are not made within this time frame then all work will cease, 
time charges will continue until SW3P is brought into compliance and is documented on 
Form 2118 after TxDOT review.  
 
This in no way releases the contractor of liability for noncompliance. 
 
Obtain from the Engineer a copy of the project’s TPDES Storm Water Program and 
Notice of Intent or Construction Site Notice.  Laminate the sheets and bond with 
adhesive to 36" X 48" plywood sign blanks.  Ensure the sheets remain dry.  Apply Type 
C Blue reflective sheeting as the background and add the text “SW3P” in 5" white 
lettering, centered at the top.  Attach the signs to approved temporary mounts and locate 
at each of the project limits or as directed by the Engineer.  SW3P Signs, maintenance, 
and repostings will be subsidiary to Item 502. 
 
Item 512: 
 
Contact shall pick-up and return concrete traffic barrier from the storage area located at 
Lunar Rd.  Number and repair concrete traffic barrier prior to returning to stockpile area.  
Provide necessary connection hardware for installation of concrete traffic barrier.  Retain 
possession of connection hardware provided for this project.  Remove damaged barrier 
from the project.  This work is subsidiary to Item 512. 
 
Item 540: 
 
Furnish steel post throughout the project. 
  
Item 542: 
 
Existing metal beam guard fence removed from this project will become the property of 
the contractor.  The work involved in hauling this material will not be paid for directly, but 
will be considered subsidiary to this item. 
 
Match existing roadway elevation within the limits of existing metal beam guard fence. 
 
Item 585: 
 
Use Surface Test Type A on all intersections and driveways. 
 
Use Surface Test Type B pay adjustment schedule 3 on the travel lanes. 
 
Item 644: 
 
Prior to taking elevations to determine lengths for fabrication of sign posts and/or sign 
support towers, obtain verification of all proposed locations. 
 

                                                   General Notes Sheet L          



Project Number: STP 2009(446) HES  Sheet 
 
County: Denton  Control: 1059-01-040   
   
Highway: FM 1173 
 
Provide field galvanizing and metalizing equipment, as per Item 445, at all times and 
make repairs to galvanized surfaces according to the above specification item at 
intervals as directed. 
 
Base all sign support quantities for pipe and structural steel on the dimensions shown on 
the approved shop drawings or as approved in writing.  Make calculations for 
measurement of the sign support quantities from the approved shop drawing in 
accordance with Article 9.1 of the standard specifications.  Measure increases of 
decreases in quantities caused by changes in design after the shop drawings are 
approved as specified.  Revised quantities will be the basis for payment.   
 
After sign supports with signs attached have been erected, wash individual units 
requiring cleaning with an approved cleaning solution to remove all grease, oil, dirt, 
smears, streaks, and other foreign particles. 
 
Item 666: 
 
Provide Type III Glass Traffic Beads that meet the requirements of Departmental 
Materials Specifications DMS-8290. 
 
Contractor is responsible for maintaining the limits of all existing pavement markings 
after proposed construction is completed. 
 
Item 672: 
 
Black adhesive will be used on asphalt pavements.   
 
Item 677: 
 
Grinding of pavements is not allowed to eliminate pavement markings. 
 
Placement of paint or thermo is not allowed to eliminate pavement markings. 
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                                TEXAS DEPARTMENT OF TRANSPORTATION                    
                                                                                      

GOVERNING SPECIFICATIONS AND SPECIAL PROVISIONS
                                                                                      
                                                                                      
               ALL SPECIFICATIONS AND SPECIAL PROVISIONS APPLICABLE TO THIS PROJECT   
               ARE IDENTIFIED AS FOLLOWS:                                             
                                                                                      
               STANDARD SPECIFICATIONS:  ADOPTED BY THE TEXAS DEPARTMENT OF           
               ------------------------  TRANSPORTATION  JUNE 1, 2004.                
                                         STANDARD SPECIFICATIONS ARE INCORPORATED     
                                         INTO THE CONTRACT BY REFERENCE.              
                                                                                      
               ITEMS  1 TO 9 INCL., GENERAL REQUIREMENTS AND COVENANTS                
               ITEM 100  PREPARING RIGHT OF WAY (103)                                 
               ITEM 104  REMOVING CONCRETE                                            
               ITEM 110  EXCAVATION (132)                                             
               ITEM 112  SUBGRADE WIDENING (132)(204)                                 
               ITEM 132  EMBANKMENT (100)(204)(210)(216)(400)                         
               ITEM 134  BACKFILLING PAVEMENT EDGES (162)(166)(168)(300)(314)         
               ITEM 161  COMPOST (160)                                                
               ITEM 162  SODDING FOR EROSION CONTROL (166)(168)                       
               ITEM 164  SEEDING FOR EROSION CONTROL (162)(166)(168)                  
               ITEM 168  VEGETATIVE WATERING                                          
               ITEM 341  DENSE-GRADED HOT-MIX ASPHALT (QC/QA) (210)(300)(301)(320)    
                         (520)(585)                                                   
               ITEM 400  EXCAVATION AND BACKFILL FOR STRUCTURES (132)(401)(420)       
                         (421)                                                        
               ITEM 430  EXTENDING CONCRETE STRUCTURES (420)(421)(440)(448)           
               ITEM 432  RIPRAP (247)(420)(421)(427)(431)(440)                        
               ITEM 459  GABIONS AND GABION MATTRESSES                                
               ITEM 462  CONCRETE BOX CULVERTS AND STORM DRAINS (400)(420)(421)       
                         (424)(440)(464)(476)                                         
               ITEM 464  REINFORCED CONCRETE PIPE (400)(476)                          
               ITEM 465  MANHOLES AND INLETS (400)(420)(421)(440)(471)                
               ITEM 466  HEADWALLS AND WINGWALLS (400)(420)(421)(430)(440)(464)       
               ITEM 467  SAFETY END TREATMENT (400)(420)(421)(430)(432)(440)(445)     
                         (460)(464)                                                   
               ITEM 480  CLEANING EXISTING CULVERTS                                   
               ITEM 496  REMOVING STRUCTURES (430)                                    
               ITEM 500  MOBILIZATION                                                 
               ITEM 502  BARRICADES, SIGNS, AND TRAFFIC HANDLING                      
               ITEM 504  FIELD OFFICE AND LABORATORY                                  
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              ITEM 506  TEMPORARY EROSION, SEDIMENTATION, AND ENVIRONMENTAL          
                        CONTROLS (432)(556)                                          
              ITEM 512  PORTABLE CONCRETE TRAFFIC BARRIER (420)(421)(424)(440)       
                        (442)                                                        
              ITEM 540  METAL BEAM GUARD FENCE (421)(445)(529)(542)(544)             
              ITEM 542  REMOVING METAL BEAM GUARD FENCE                              
              ITEM 544  GUARDRAIL END TREATMENTS                                     
              ITEM 644  SMALL ROADSIDE SIGN SUPPORTS AND ASSEMBLIES (421)(440)       
                        (441)(442)(445)(634)(636)(643)(656)                          
              ITEM 658  DELINEATOR AND OBJECT MARKER ASSEMBLIES (445)                
              ITEM 662  WORK ZONE PAVEMENT MARKINGS (666)(668)(672)(677)             
              ITEM 666  REFLECTORIZED PAVEMENT MARKINGS (316)(318)(662)(677)(678)    
              ITEM 672  RAISED PAVEMENT MARKERS (677)(678)                           
              ITEM 677  ELIMINATING EXISTING PAVEMENT MARKINGS AND MARKERS (300)     
                        (302)(316)                                                   
              ITEM 678  PAVEMENT SURFACE PREPARATION FOR MARKINGS (677)              
              ITEM 730  ROADSIDE MOWING                                              
              ITEM 752  TREE AND BRUSH REMOVAL                                       
                                                                                     
                                                                                     
              SPECIAL PROVISIONS:  SPECIAL PROVISIONS WILL GOVERN AND TAKE           
              ------------------   PRECEDENCE OVER THE SPECIFICATIONS ENUMERATED     
                                   HEREON WHEREVER IN CONFLICT THEREWITH.            
                                                                                     
                                                                                     
              REQUIRED CONTRACT PROVISIONS, FEDERAL-AID CONSTRUCTION CONTRACTS       
                                 (FORM FHWA 1273, MARCH, 1994)                       
              WAGE RATES                                                             
              SPECIAL PROVISION "SCHEDULE OF LIQUIDATED DAMAGES" (000--1493)         
              SPECIAL PROVISION "PARTNERING" (000---002)                             
              SPECIAL PROVISION "NOTICE TO ALL BIDDERS" (000---003)                  
              SPECIAL PROVISION "NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO     
                                 ENSURE EQUAL EMPLOYMENT OPPORTUNITY" (000---004)    
              SPECIAL PROVISION "DISADVANTAGED BUSINESS ENTERPRISE IN FEDERAL-AID    
                                 CONSTRUCTION" (000---461)                           
              SPECIAL PROVISION "STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY       
                                 CONSTRUCTION CONTRACT SPECIFICATIONS" (000---006)   
              SPECIAL PROVISION "ON-THE-JOB TRAINING PROGRAM" (000--1001)            
              SPECIAL PROVISION "CERTIFICATION OF NONDISCRIMINATION IN EMPLOYMENT"   
                                 (000---009)                                         
              SPECIAL PROVISION "DEPARTMENT DIVISION MAILING AND PHYSICAL ADDRESS"   
                                 (000---011)                                         
              SPECIAL PROVISION "NOTICE OF CHANGES TO U.S. DEPARTMENT OF LABOR       
                                 REQUIRED PAYROLL INFORMATION" (000--1483)           
              SPECIAL PROVISION "IMPORTANT NOTICE TO CONTRACTORS" (000--1595)        
              SPECIAL PROVISION  TO ITEM     1  (001---011)                          
              SPECIAL PROVISION  TO ITEM     2  (002---017)                          
              SPECIAL PROVISION  TO ITEM     4  (004---013)                          
              SPECIAL PROVISION  TO ITEM     5  (005---004)                          
              SPECIAL PROVISION  TO ITEM     6  (006---030)                          
              SPECIAL PROVISIONS TO ITEM     7  (007---213)(007---445)(007---539)    
              SPECIAL PROVISION  TO ITEM     8  (008---084)                          
              SPECIAL PROVISIONS TO ITEM     9  (009---009)(009---015)               
              SPECIAL PROVISION  TO ITEM   100  (100---002)                          
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              SPECIAL PROVISION  TO ITEM   161  (161---001)                          
              SPECIAL PROVISION  TO ITEM   164  (164---002)                          
              SPECIAL PROVISION  TO ITEM   166  (166---001)                          
              SPECIAL PROVISION  TO ITEM   247  (247---020)                          
              SPECIAL PROVISION  TO ITEM   341  (341---020)                          
              SPECIAL PROVISION  TO ITEM   420  (420---002)                          
              SPECIAL PROVISION  TO ITEM   421  (421---031)                          
              SPECIAL PROVISION  TO ITEM   424  (424---001)                          
              SPECIAL PROVISION  TO ITEM   431  (431---001)                          
              SPECIAL PROVISION  TO ITEM   440  (440---001)                          
              SPECIAL PROVISION  TO ITEM   441  (441---002)                          
              SPECIAL PROVISION  TO ITEM   442  (442---005)                          
              SPECIAL PROVISION  TO ITEM   465  (465---001)                          
              SPECIAL PROVISION  TO ITEM   500  (500---005)                          
              SPECIAL PROVISION  TO ITEM   502  (502---033)                          
              SPECIAL PROVISION  TO ITEM   506  (506---011)                          
              SPECIAL PROVISION  TO ITEM   512  (512---001)                          
              SPECIAL PROVISION  TO ITEM   636  (636---014)                          
              SPECIAL PROVISION  TO ITEM   672  (672---034)                          
                                                                                     
                                                                                     
              SPECIAL SPECIFICATIONS:                                                
              ----------------------                                                 
                                                                                     
              ITEM 5049 BIODEGRADEABLE EROSION CONTROL LOGS (161)(506)               
                                                                                     
                                                                                     
              GENERAL:  THE ABOVE-LISTED SPECIFICATION ITEMS ARE THOSE UNDER WHICH   
              -------   PAYMENT IS TO BE MADE.  THESE, TOGETHER WITH SUCH OTHER      
                        PERTINENT ITEMS, IF ANY, AS MAY BE REFERRED TO IN THE ABOVE- 
                        LISTED SPECIFICATION ITEMS, AND INCLUDING THE SPECIAL        
                        PROVISIONS LISTED ABOVE, CONSTITUTE THE COMPLETE SPECIFI-    
                        CATIONS FOR THIS PROJECT.                                    
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